Rpt-ID: RCPESPRJ Georgia Date: (7/23/2014
User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number: 0002 Pay Period: 07/01/2014
to 07/15/2014

Contract Location: Time Allowed: 1150 Days
ORTH BYPASS) BEGINNING AT SR 18 AND EXTENDING TO ¢ Elapsed Calender Days: 99 Days
Percent Time: 8.61
District: 3 Area: 04
Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let: 12/13/2013
P. O. BOX 306 Date Awarded: 12/27/2013
Date Contract Executed: 04/02/2014
Date Notice to Proceed: 04/08/2014
SNELLVILLE GA 30078-0306 Date Work Began: 06/06/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2017

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $41,998,225.53 Counties:
Original Contract Amount $41,444,694.94 Jones
Funds Available $39,901,964.55
Percent Complete 4.99%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
322540- $41,991,825.53 $41,438,294.94 $39,895,564.55 4.99% $1,314,833.28

Chief Engineer
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Pay Period: 07/01/2014

to 07/15/2014

Project Number:

Federal State Project Number:

322540-

STP00-0004-02(031)

SR 899 (GRAY NORTH BYPASS) - RDWY CONSTRL

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,677,008.78
$419,252.20
$2,096,260.98
$0.00
$2,096,260.98
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$2,096,260.98

Prev to Date

$625,142.16
$156,285.54
$781,427.70
$0.00
$781,427.70
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$781,427.70

Total Payable:

This Estimate

$1,051,866.62
$262,966.66
$1,314,833.28
$0.00
$1,314,833.28
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,314,833.28
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Contract ID: B14711-13-000-0 Estimate Number:

0002

Pay Period:

07/01/2014

to 07/15/2014

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 201-1500 CLEARING & GRUBBING - LS 1.000 130
4969621.000 210
.340 $1,043,620.41 $1,689,671.14
STP00-0004-02(021)
0100 643-0104 FIELD FENCE BARBED WIRE, 4 STRANDS LF 22,083.000 .000
4.300 5,712.000
5,712.000 $24,561.60 $24,561.60
Category Amount: $1,068,182.01 $1,714,232.74
Category Number: (0030 DRAINAGE
0151 207-0203 FOUND BKFILL MATL, TP Il CcYy 1,724.000 116.331
42.500 239.080
355.411 $10,160.90 $15,104.97
0156 500-3101 CLASS A CONCRETE cYy 4,447.000 59.785
430.000 244.342
304.127 $105,067.06 $130,774.61
Category Amount: $115,227.96 $145,879.58
Category Number: 0040 PERMANENT EROSION CONTROL
0271 163-0240 MULCH TN 9,010.000 12.480
69.250 5.480
17.960 $379.49 $1,243.73
Category Amount: $379.49 $1,243.73
Category Number: (0030 DRAINAGE
0286 511-1000 BAR REINF STEEL LB 80,081.000 7,118.365
0.780 34,068.445
41,186.810 $26,573.39 $32,125.71
Category Amount: $26,573.39 $32,125.71
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Estimate Summary By Project

Contract ID: B14711-13-000-0 Estimate Number: 0002 Pay Period: 07/01/2014
to 07/15/2014

Project Number 322540-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 PERMANENT EROSION CONTROL
0326 700-8000 FERTILIZER MIXED GRADE TN 108.000 .750
630.000 750
1.500 $472.50 $945.00
Category Amount: $472.50 $945.00
Category Number: 0050 TEMPORARY EROSION CONTROL
0346 163-0232 TEMPORARY GRASSING AC 90.000 6.250
210.000 4.500
10.750 $945.00 $2,257.50
0361 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 79.000 .000
/SAND BAGS 277.000 .750
.750 $207.75 $207.75
0476 171-0010 TEMPORARY SILT FENCE, TYPE A LF 52,969.000 1,337.250
1.700 255.750
1,593.000 $434.78 $2,708.10
0481 171-0030 TEMPORARY SILT FENCE, TYPE C LF 109,420.000 3,147.750
2.800 3,083.250
6,231.000 $8,633.10 $17,446.80
Category Amount: $10,220.63 $22,620.15
Category Number: 0010 ROADWAY
0491 150-1000 TRAFFIC CONTROL - LS 1.000 .250
231700.000 .019
.269 $4,402.30 $62,327.30
STP00-0004-02(031)
0501 153-1300 FIELD ENGINEERS OFFICE TP 3 EA 1.000 .000
137500.000 .650
.650 $89,375.00 $89,375.00
Category Amount: $93,777.30 $151,702.30

Project Total Amount: $1,314,833.28 $2,096,260.98



